

Anonymized Work Sample

Client names, domains, repository labels, and internal implementation paths have been removed or generalized.

Work Order: Structured Content Rollout

Feature: Structured content and metadata rollout

Site: [University Site]

Branch: [Feature Branch]

Objective

Implement site-wide structured metadata in a series of low-risk, config-driven phases so rollout stays reviewable and production risk stays bounded.

Source of Truth

- feature definition in the internal AI documentation workspace
- implementation plan maintained as a private delivery document

Phases and Tickets

Phase	Ticket	Scope	Status
0 — Pre-work	TICKET-002	dependency install, token verification, taxonomy discovery, baseline config export	discovery / readiness
1 — Global	TICKET-003	organization defaults and global structured metadata	not started
2 — Events	TICKET-004	event-specific schema rollout	not started
3a — News + Blog	TICKET-005	article-style schema for content types	not started
3b — Profiles	TICKET-006	person-style schema on profile content	blocked on implementation

Phase	Ticket	Scope	Status
			decision
4 — Courses	TICKET-007	course schema rollout	not started

Dependencies and Blockers

- **TICKET-002 must complete before later tickets begin** so token keys and taxonomy terms are verified.
- **TICKET-003 must deploy before later rollout tickets** because base dependency enablement happens there.
- **Parallel rollout is allowed only after the blocking decision is resolved** for the profile implementation path.
- **Display-title token confirmation is a pre-launch gate** for content types that depend on placeholder values during early work.

Deployment Sequence

```
TICKET-002 → TICKET-003 → TICKET-004
                        ↘ TICKET-005
                        ↘ TICKET-006
                        ↘ TICKET-007
```

Each ticket targets its own config export and commit. No phase is bundled into another deploy.

Pre-Launch Checklist

- [] display-title token confirmed
- [] placeholder tokens updated in content-type config
- [] blocking implementation decision approved
- [] staging validation completed before production

Status

In progress — readiness work is the active phase.

This public sample preserves structure and sequencing while removing private project identifiers.

Anonymized Work Sample — Client names, domains, repositories, paths, and private references have been removed or generalized.

SAMPLE